

SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT RISKS DOCUMENT

PROJECT NAME: AI Personal Health & Fitness Coach

GROUP MEMBERS: Mehmet Kahraman, Kerem Güneş, Utku Sertkaya, İsmail Yiğit Şendur, Onur Açar, Salikh İbragimov

LIKELIHOOD RANK	RISK DESCRIPTION
1	Changing Requirements :Project requirements may change during development. This can cause confusion and extra work.
2	No Real Data : To test "Habit Prediction," we need to know how people behave. Since the app isn't out yet, you don't have real data to see if our code actually works.
3	Integration Issues : Different parts of the system may not work well together. This can slow down development.
4	Schedule delays : AI and backend development may take longer than expected.
5	Low accuracy of AI model : Generated workout/nutrition plans may be incorrect or ineffective.
6	Testing : Evaluating the accuracy of AI-generated nutrition and workout plans is difficult without a large set of real-world health data or a controlled testing environment.
7	API Costs : Running out of money for AI tokens during dev.
8	Dependency : One person leaving the team or getting sick.
9	Stakeholder Misalignment : Project stakeholders (team, advisor, users, etc.) may have different expectations and goals. This can lead to confusion, repeated changes in requirements, and delays in development.
10	KVKK / GDPR / Health Authority Compliance Risk : Improper handling of health/user data may violate privacy laws and health authority requirements, leading to legal issues or inability to deploy the app

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

IMPACT RANK	RISK DESCRIPTION
1	Low accuracy of AI model : Generated workout/nutrition plans may be incorrect or ineffective.
2	No Real Data: To test "Habit Prediction," you need to know how people behave. Since the app isn't out yet, you don't have real data to see if our code actually works.
3	Integration Issues: Different parts of the system (AI, backend, database) may not work well together. This can slow down development.
4	KVKK / GDPR / Health Authority Compliance Risk : Improper handling of health/user data may violate privacy laws and health authority requirements, leading to legal issues or inability to deploy the app .
5	Stakeholder Misalignment : Project stakeholders (team, advisor, users, etc.) may have different expectations and goals. This can lead to confusion, repeated changes in requirements, and delays in development.
6	API Costs: Running out of money for AI tokens during dev.
7	Schedule delays: AI and backend development may take longer than expected.
8	Testing : Evaluating the accuracy of AI-generated nutrition and workout plans is difficult without a large set of real-world health data or a controlled testing environment.
9	Changing Requirements: Project requirements may change during development. This can cause confusion and extra work.
10	Dependency: One person leaving the team or getting sick.

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT RISKS DOCUMENT

LIKELIHOOD RANK	IMPACT RANK	COMBINED RANK	RISK DESCRIPTION
2	2	4	No Real Data: To test "Habit Prediction," you need to know how people behave. Since the app isn't out yet, you don't have real data to see if our code actually works.
5	1	6	Low accuracy of AI model : Generated workout/nutrition plans may be incorrect or ineffective.
3	3	6	Integration Issues: Different parts of the system (AI, backend, database) may not work well together. This can slow down development.
1	9	10	Changing Requirements: Project requirements may change during development. This can cause confusion and extra work.
4	7	11	Schedule delays: AI and backend development may take longer than expected.
7	6	13	API Costs: Running out of money for AI tokens during dev.
6	8	14	Testing: Evaluating the accuracy of AI-generated nutrition and workout plans is difficult without a large set of real-world health data or a controlled testing environment.
10	4	14	KVKK / GDPR compliance risk: Improper handling of user data may cause legal issues.
9	5	14	Stakeholder Misalignment : Project stakeholders (team, advisor, users, etc.) may have different expectations and goals. This can lead to confusion, repeated changes in requirements, and delays in development.
8	10	18	Dependency: One person leaving the team or getting sick.