

SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME: AI Personal Health & Fitness Coach

GROUP NUMBER and MEMBERS: Mehmet Kahraman, Kerem Güneş, Utku Sertkaya, İsmail Yiğit Şendur, Onur Açar, Salikh İbragimov

ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED F...	LINKED TO
1	 Sprint 1	9 days	8.06.2027	18.06.2027		
2	Database planning ...	4 days	8.06.2027	11.06.2027		4, 3
3	User registration sy...	3 days	14.06.2027	16.06.2027	2	
4	Premium membersh...	2 days	17.06.2027	18.06.2027	2	
5	 Sprint 2	10 days	21.06.2027	2.07.2027		
6	In-app purchase fun...	3 days	21.06.2027	23.06.2027		
7	User profile manage...	4 days	24.06.2027	29.06.2027		8
8	Development of ad...	3 days	30.06.2027	2.07.2027	7	
9	 Sprint 3	11 days	5.07.2027	19.07.2027		
10	AI infrastructure	2 days	5.07.2027	6.07.2027		11
11	Hugging Face API In...	3 days	7.07.2027	9.07.2027	10	12
12	Scientific AI-genera...	3 days	12.07.2027	14.07.2027	11	13
13	Customization and f...	3 days	15.07.2027	19.07.2027	12	
14	 Sprint 4	9 days	20.07.2027	30.07.2027		
15	AI-based meal plan ...	3 days	20.07.2027	22.07.2027		16
16	Development of exe...	3 days	23.07.2027	27.07.2027	15	17
17	Design interactive h...	3 days	28.07.2027	30.07.2027	16	
18	Development of pus...	1 day	30.07.2027	30.07.2027		
19	 Sprint 5	10 days	2.08.2027	13.08.2027		
20	Integration with Ap...	3 days	2.08.2027	4.08.2027		21
21	Creation of challeng...	4 days	5.08.2027	10.08.2027	20	22
22	Leaderboard and ra...	3 days	11.08.2027	13.08.2027	21	

SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

