

SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME:AI Personal Health & Fitness Coach

GROUP NUMBER and MEMBERS:Mehmet Kahraman, Kerem Güneş, Utku Sertkaya, İsmail Yiğit Şendur, Onur Açar, Salikh İbragimov

ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED FRO...
1	 Sprint 1	6 days	16.02.2026	23.02.2026	
2	Database planning and optimization	3 days	16.02.2026	18.02.2026	
3	User registration system	3 days	19.02.2026	23.02.2026	
4	Premium membership system	3 days	19.02.2026	23.02.2026	
5	 Sprint 2	5,5 days	24.02.2026	3.03.2026	
6	In-app purchase functionality	3 days	24.02.2026	26.02.2026	
7	User profile management	2,5 days	27.02.2026	3.03.2026	
8	Development of admin panel	1,5 days	2.03.2026	3.03.2026	
9	 Sprint 3	11 days	4.03.2026	18.03.2026	
10	AI infrastructure	2 days	4.03.2026	5.03.2026	
11	Hugging Face API Integration	3 days	6.03.2026	10.03.2026	10
12	Scientific AI-generated summaries	4 days	11.03.2026	16.03.2026	11
13	Customization and fine-tuning of the AI model	4 days	13.03.2026	18.03.2026	
14	 Sprint 4	7 days	19.03.2026	27.03.2026	
15	AI-based meal plan and exercise plan generation system	3 days	19.03.2026	23.03.2026	
16	Development of exercise and meal plan components	3 days	24.03.2026	26.03.2026	15
17	Design interactive home screen layouts	4 days	24.03.2026	27.03.2026	
18	Development of push notification system	1 day	27.03.2026	27.03.2026	
19	 Sprint 5	7 days	30.03.2026	7.04.2026	
20	Integration with Apple Health and Google Fit	3 days	30.03.2026	1.04.2026	
21	Creation of challenge system	4 days	2.04.2026	7.04.2026	20
22	Leaderboard and ranking algorithm	3 days	3.04.2026	7.04.2026	

SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

